

Hydrophones will record for a maximum of 40 days. This schedule is provide to organize the recordings while giving enough time for the manipulations on the field and in the office. These are recommendation subject to modification related to logistic, weather, etc. If you launch the recording earlier or later, give it enough time to record.

	December		January		February		March		April		May		June		July		August		September		October		November		December																			
1	M		1	V	record	1	L	recovery	install	1	L	record	1	J	recovery	install	1	S	record	1	M	install	1	J	record	1	D	record	1	M	record	1	V	record	1	L	recovery	1	M					
2	M		2	S	record	2	M	recovery	install	2	M	record	2	V	recovery	install	2	D	record	2	L	record	2	J	record	2	S	record	2	M	recovery	2	J	record	2	M	recovery	2	J					
3	J		3	D	record	3	M	recovery	install	3	M	record	3	S	recovery	install	3	L	record	3	J	record	3	M	record	3	V	record	3	D	record	3	M	recovery	3	V								
4	V		4	L	record	4	J	recovery	install	4	J	record	4	D	recovery	install	4	M	record	4	V	install	4	D	record	4	M	record	4	S	record	4	L	record	4	J	recovery	4	S					
5	S		5	M	record	5	V	recovery	install	5	V	record	5	L	install	5	M	record	5	S	record	5	L	record	5	J	record	5	D	record	5	M	record	5	V	recovery	5	D						
6	D		6	M	record	6	S	recovery	install	6	S	record	6	M	install	6	J	record	6	D	record	6	M	record	6	V	record	6	L	recovery	6	M	record	6	S	recovery	6	L						
7	L	install	7	J	record	7	D	recovery	install	7	D	record	7	M	install	7	V	record	7	L	record	7	M	record	7	S	record	7	M	recovery	7	J	record	7	D	recovery	7	M						
8	M	install	8	V	record	8	L	install	8	L	record	8	J	install	8	S	record	8	M	record	8	J	record	8	D	record	8	M	recovery	8	V	record	8	L	recovery	8	M							
9	M	install	9	S	record	9	M	install	9	M	record	9	V	install	9	D	record	9	M	record	9	V	record	9	L	record	9	J	recovery	9	S	record	9	M	recovery	9	J							
10	J	install	10	D	record	10	M	install	10	M	record	10	S	record	10	L	record	10	J	record	10	S	record	10	V	record	10	D	recovery	10	D	record	10	M	recovery	10	V							
11	V	install	11	L	record	11	J	install	11	J	record	11	D	record	11	M	record	11	V	record	11	D	record	11	M	record	11	S	recovery	11	L	record	11	J	recovery	11	S							
12	S	install	12	M	record	12	V	install	12	V	record	12	L	record	12	M	record	12	S	record	12	L	recovery	12	J	record	12	D	recovery	12	M	record	12	V	recovery	12	D							
13	D	install	13	M	record	13	S	record	13	S	record	13	M	record	13	J	record	13	D	record	13	M	recovery	13	V	record	13	L	recovery	install	13	M	record	13	S	recovery	13	L						
14	L	install	14	J	record	14	D	record	14	D	record	14	M	record	14	V	record	14	L	record	14	M	recovery	install	14	S	record	14	M	recovery	install	14	J	record	14	D	recovery	14	M					
15	M	install	15	V	record	15	L	record	15	L	record	15	J	record	15	S	record	15	M	record	15	J	recovery	15	D	record	15	M	recovery	install	15	V	record	15	L			15	M					
16	M	install	16	S	record	16	M	record	16	M	record	16	V	record	16	D	record	16	M	record	16	V	recovery	16	L	record	16	J	recovery	install	16	S	record	16	M			16	J					
17	J	install	17	D	record	17	M	record	17	M	record	17	S	record	17	L	recovery	17	J	record	17	S	recovery	17	M	record	17	V	recovery	install	17	D	record	17	M			17	V					
18	V	install	18	L	recovery	18	J	record	18	J	record	18	D	record	18	M	recovery	18	V	record	18	D	recovery	18	M	record	18	S	recovery	install	18	L	record	18	J	recovery	18	V		18	S			
19	S	record	19	M	recovery	19	V	record	19	V	record	19	L	record	19	M	recovery	19	S	record	19	L	recovery	install	19	J	record	19	D	recovery	install	19	M	record	19	V			19	D				
20	D	record	20	M	recovery	20	S	record	20	S	record	20	M	record	20	J	recovery	20	D	record	20	M	recovery	install	20	V	record	20	L	install	20	M	record	20	S			20	L					
21	L	record	21	J	recovery	21	D	record	21	D	record	21	M	record	21	V	recovery	21	L	record	21	M	recovery	install	21	S	record	21	M	install	21	J	record	21	D			21	M					
22	M	record	22	V	recovery	22	L	record	22	L	recovery	22	J	record	22	S	recovery	22	M	record	22	J	recovery	install	22	D	record	22	M	install	22	V	record	22	L			22	M					
23	M	record	23	S	recovery	23	M	record	23	M	recovery	23	V	record	23	D	recovery	23	M	record	23	V	recovery	install	23	L	record	23	J	install	23	S	record	23	M			23	M					
24	J	record	24	D	recovery	24	M	record	24	M	recovery	24	S	record	24	L	recovery	install	24	J	record	24	S	recovery	install	24	M	record	24	V	install	24	D	record	24	M			24	V				
25	V	record	25	L	recovery	25	J	record	25	J	recovery	25	D	record	25	M	recovery	install	25	V	record	25	D	recovery	install	25	M	record	25	S	record	25	L	record	25	J			25	S				
26	S	record	26	M	recovery	26	V	record	26	V	recovery	26	L	record	26	M	recovery	install	26	S	record	26	L	install	26	J	record	26	D	record	26	M	record	26	V			26	D					
27	D	record	27	M	recovery	27	S	record	27	S	recovery	27	M	record	27	J	recovery	install	27	D	record	27	M	install	27	V	record	27	L	record	27	M	record	27	S			27	L					
28	L	record	28	J	recovery	28	D	record	28	D	recovery	28	M	record	28	V	recovery	install	28	L	record	28	M	install	28	S	record	28	M	record	28	J	record	28	D			28	M					
29	M	record	29	V	recovery					29	L	recovery	install	29	J	record	29	S	recovery	install	29	M	record	29	J	install	29	D	record	29	M	record	29	V	record	29	L			29	M			
30	M	record	30	S	recovery					30	M	recovery	install	30	V	record	30	D	recovery	install	30	M	record	30	V	install	30	L	record	30	J	record	30	S	record	30	M			30	J			
31	J	record	31	D	recovery					31	M	recovery	install																													31	V	